

# Increased Resilience through Climate Smart/Disaster Proof Nutrition Sensitive Value Chains in District of Donggala and Sigi, Central Sulawesi

002/II/2020/PK/PROG/ADH 18 February 2020 - 31 May 2021



## THEORY OF CHANGES


#### **OBJECTIVE:**

To improve the food security and disaster prevention in Central Sulawesi



#### **OUTCOMES:**

Restoration of the livelihoods of the tsunami affected communities through create **Community Enterprise Facilities (CEF)** to provide an opportunity for women's and youth groups to develop, re-establish or establish livelihoods which contribute to improved food security and disaster prevention in Donggala District and Sigi District, Central Sulawesi



**OUTPUT 5:** The project implementation is monitored and well documented and recognition from stakeholders is obtained

## **TARGET AREAS**

Kecamatan Sirenja, Kabupaten Donggala

**Disaster:** earthquake, tsunami, tide-flood

Desa Tompe,

Kecamatan Sirenja, Kabupaten Donggala

**Disaster:** earthquake, tsunami, river-flood, tide-flood


**†∷•** + 550 HH

Desa Mataue.


Kecamatan Kulawi, Kabupaten Sigi

**Disaster:** earthquake, liquefaction,

river-flood



## **TARGET BENEFICIARIES**



## A. FORMATION & STRENGTHEN GROUP CAPACITY




stakeholder engagement

Groups of most vulnerable tsunami affected women and youth communities in targeted areas





Community Enterprise Facilities (CEF)





# B. ESTABLISH & EQUIP THE GROUP / CEF








Biweekly meetings in each group



Desa Lompio = 7 CEF
Desa Tompe = 11 CEF
Desa Mataue = 5 CEF
Desa Bolapapu = 13 CEF




simulation of savings and loan mechanism, cash transfer, and obtaining the business permit



1<sup>st</sup> tranche of seed capital grant Rp 850.000 / member group or Rp 12.750.000 / CEF (Executed in 4<sup>th</sup> month)

participatory appraisal procedures




Biweekly meetings in each group



1 Project Officer 1 Local Leader 1 Business Advisor/ BRI Analyst


Proposal Appraisal Committee) (PAC)




notes, or rejected


decisions

Example of mapping of local livelihood pattern for identification of selected and promising livelihood & product type









Biweekly meetings in each group

Preparing and signing the seed capital grant award, includes articles of: bank account, term of disbursement, reporting and monitoring schedules



Grant award



2<sup>nd</sup> tranche of seed capital grant Rp 7.000.000 / member group or Rp 105.000.000 / CEF (Executed in 9<sup>th</sup> month)

**Month 9<sup>th</sup> — month 12<sup>th</sup>:** Reporting and monitoring of grant performance, with recommendation: continue, continue with improvement or stopped



Grant recommendation



3<sup>rd</sup> tranche of seed capital grant Rp 7.000.000 / member group or Rp 105.000.000 / CEF (Executed in 12<sup>th</sup> month)

Month 12<sup>th</sup> — month 16<sup>th</sup>: Reporting and monitoring of grant performance and preparing grant closed-out report at the end of program period



Grant closed-out report

#### 1st tranche

Rp 850.000/member group or Rp 12.750.000/CEF

#### 2<sup>nd</sup> tranche

Rp 7.000.000/member group or Rp 105.000.000/CEF

#### 3<sup>rd</sup> tranche

Rp 7.000.000/member group or Rp 105.000.000/CEF




4<sup>th</sup> month



9th month



12th month



#### **Local terms:**

- Community Enterprise Facilities (CEF) = **Kelompok Usaha Bersama (KUBE)**
- Proposal Appraisal Committee) (PAC) = **Tim Seleksi Proposal (TSP)**
- Seed Capital Grant = **Hibah Modal Usaha**
- Local livelihood pattern = **Pola relasi mata pencaharian setempat**
- CEF operational funds, accumulation of member savings and joint allowance for education, health and capital addition funds = Dana operasional KUBE,

  Tabungan Anggota, Tabungan Keluarga, Penyisihan Modal